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Attachment G

Denali Commission
Quarterly Project Financial Report
Form 641(A)

Project Name: ELECTRONIC MEDICAL RECORD SYSTEM
Agency: Petersburg Medical Center

Reporting Period: April 1, 2008 to June 30, 2008

Grant No.: ASHNHA Grant No. 316-07

Please include the following information:
(Use additional pages as necessary)

Budget Information:
1. The total project budget—Denali Commission and other funds combined: $144,508

2. The total project expenditures as of the end of the most recent quarter: 0
3. The total amount of Denali Commission funds committed to the project: $72,254

4. The total expenditure of Denali Commission funds for the project as of the end of this
reporting period: 0

5. The percentage of expenditures to the total budget: 0

6. Project Performance Analysis (Use PPA Form attached): N/A

Project Schedule:

Show the project schedule with milestone dates for design and construction: N/A

Form 641A

Department of Health and Social Services (1) Last Updated 9/29/03
Facilities Section
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Attachment G

Denali Commission
Quarterly Project Financial Report

Project Performance Analysis (PPA) Form 641(B)

Project Name: ELECTRONIC MEDICAL RECORD SYSTEM
Agency: Petersburg Medical Center

Reporting Period: April 1, 2008 to June 30, 2008

Grant No.: 316-07

determined

$144,508
Totals:
7/16/08
Signature Date
Jan Baird, CFO
Print Name and Title
Form 641B
Department of Health and Social Services (2) Last Updated 9/29/03

Facilities Section
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Denali Commission Quarterly
Project Narrative and Funds Disbursement Request

Project Name: ELECTRONIC MEDICAL RECORDS

Agency: Petersburg Medical Center
Reporting Period: April 1, 2008 to June 30, 2008

Grant No.: 316-07 Amount of Funds Requested: 0

1. What is the status of the project; include portions completed? The facility
continues to explore options with regard to EMR systems through other Vendors.

2. Is the project on schedule; if no, how will this be dealt with? N/A

- 3. Is the project on budget; if not, how will this be dealt with? N/A

4. Other comments/problems and solutions: None at this time.

Form 642



